
November 18, 2016 

The contract modification to stabilize the rock slope at the north portal is still being 

developed.  There has been no further movement of the slope since excavation 

was halted.  The remaining material at the north portal which is stabilizing the 

slope will not be available until the CM work is completed so the embankment ac-

tivity has stymied.   

Erosion control silt fences and wattles are being monitored and maintained to in-

sure the lake is protected. 

 

  

 

 

  

No Movement at North Portal 

 C O N S T RU C T I O N  N E W S L E T T E R  

Spruce Railroad Trail Segment C 

C O N S T R U C T I O N  AC T I V I T I E S  

  Project Information 
Contractor: 

Bruch & Bruch  

Construction, Inc. 
Begin Construction: 

September 19, 2016 

Est. Completion Date: 

May, 2017 

Project Description: 

As part of the Rails-

to-Trails Conservan-

cy, this project will 

reopen a 1/2 mile 

segment of the trail 

which includes refur-

bishing a 450’ tun-

nel and the trail 

head parking area. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/Spruce-C 

The trail is closed from the trail head near Log Cabin Resort to Camp David.  

 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  

Monday - Friday, 8 am - 5 pm 

North portal slope. 
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